
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:45 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 296 Date: 02-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 937

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 2, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 127, PWS #128, PWS #129 and PWS # 130:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 127 7:12A.M. 7:43A.M.-7:58A.M. 8:10A.M.-8:18A.M. 9:03A.M.
PWS # 128 10:13A.M. 10:48A.M.-10:56A.M. 11:10A.M.-11:20A.M. 0:06P.M.
PWS # 129 2:09P.M. 4:01P.M.
PWS # 130 5:31P.M. Not
Completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 127, PWS # 128, and PWS #129:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 127 9:04A.M.-9:16A.M. 9:04A.M.-9:15A.M 9:16A.M. 9:41A.M.
PWS # 128 0:35P.M.-0:47P.M. 0:35P.M.-0:43P.M. 0:59P.M.
1:52P.M.
PWS # 129 In the afternoon In the
afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
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•FORMING PWS # 127, PWS # 128 and PWS # 129:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 127 9:22A.M.-9:42A.M. 9:48A.M.-10:22A.M 10:11A.M.-10:42A.M.
PWS # 128 1:04P.M.-1:26P.M. 2:00P.M.- 2:00P.M.-
PWS # 129 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #127, PWS #128 and PWS #129:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 127 9:50A.M.-10:18A.M. 10:35A.M.-11:02A.M. 10:43A.M.-11:12A.M.
PWS # 128 In the afternoon In the afternoon In the afternoon
PWS # 129 In the afternoon In the afternoon In the afternoon

•PWS # 127 and PWS # 128 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 127 10:43A.M. 11:10A.M.-11:35A.M.
PWS # 128 In the afternoon In the afternoon
SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

••NOTE-1: PWS # 127 Was checked for quality of installation; the upper wire is buried for 12 feet length
at the top, the red wire is buried for 6 feet length at the middle, and the third wire from the top is buried
slightly at some distance 12 feet from the top of the S.D.S. Wire number 5 is buried slightly for 6 feet
length at the middle of the N.D.S. Pictures are attached for more detail.
•NOTE-2: PWS # 127 and PWS # 128 had 90 degree twist at both the N.D.S. and the S.D.S. which was
removed by the Floating Arm clamp.
•NOTE-3: Too much jacking of the divider plates for creating more clearance during PWS installation will
damage the array of the wires of the upper strand; pictures are attached to show the condition.
•NOTE-4: The PWS # 127 centerline is off 62 mm to the South with respect to the J.S. centerline.
•NOTE-5: ABF Engineer, Mr. Ankur Singh and ABF superintendent Mr. Scott Smith were present.
•NOTE-6: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
- Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
-Ronny Chamberlain
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J.S. and Slack Adjustment
-Matthew Holt
-Jonathon Biskner
-Lonny Candelaria
-Andy Zhen
-Eduardo Jimenez Padilla

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 3 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 296 Date: 02-Apr-2012 Monday

Page 4 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 296 Date: 02-Apr-2012 Monday

Page 5 of 5ddrRptbyBidItem


